

~~DD/ODP~~ EJ  
~~DD/ODP~~ J  
 JMS  
 C/P+BG AB  
 C/P+BG MY  
 S.S.  
 at

S E C R E T

DD/A/ODP WEEKLY REPORT

Week of 2 December - 8 December 1981

I. Major Activities During the Past Week:

A. Support to OP:

PERHOSP (Personnel Hospitalization Insurance System). The planned move on 5 December 1981 of the Microdata 8000 was postponed due to problems with the optical isolator patch panel (wired incorrectly) and Delta Data terminals (not converted to military specification). The patch panel and Delta Data modifications will be completed early this week. The Microdata Reality 8000 computer move and the PERINSUR/CAPER systems installation is scheduled for 12 December 1981. [REDACTED]

B. Support to NFAC/MASS:

NIPMIS (NFAC Intelligence Management Information System). We have received draft revisions of the NIPMIS project proposal. These additional user requirements are the results of the recent NFAC reorganization and component review. We are currently reviewing proposed changes and expect to reach an agreement with NFAC by 11 December 1981. [REDACTED]

C. Support to NFAC/OPA:

FITE (File of International Terrorist Events). Modifications and development of software requested for the FITE system have been completed. One of the new functions is to provide FITE users with descriptions of terrorist events written for the PEGASUS system. PEGASUS is a DDO terrorist data base. [REDACTED]

II. General Items:

On Wednesday, 2 December 1981, [REDACTED] TADS Project Manager, briefed a group from the Navy Intelligence Service Group. They are showing increasing interest in TADS. On Thursday, 3 December 1981, a group from the [REDACTED] were given a briefing and a demonstration on TADS.

-----

S E C R E T

25X1

25X1

25X1

25X1

25X1

25X1

S E C R E T

III. Problems:

4C. The IOC for the 4C project is dependent upon the OC space requirements being satisfied. The 432 square feet space requirement was surfaced only last week by OC.

S E C R E T